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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        P00020 

A. This modification provides additional funding in the amount of $695,115.00 to cover projected shortfalls.  
Please reference below table for additional details. 

 

 
 

B. Option Period 2 CLIN amounts were increased to account for the above additional funding.  The increases 
were partially offset by a  reduction for COVID cleaning and disinfection services during the 
period of 1 Jun 2021 to 30 Nov 2021.  These COVID cleaning services were only funded for the 6 month 
period ending 31 May 2021, and no additional funding is expected at this time.  Updated CLIN amounts are 
shown in the table below. 

 

SIC ELIN REGION REQUIREMENTS  FD # 
Fund 

ACRN

ADDITIONAL 

FUNDING 

Annex 2 Cost 

Distribution

Section B 

SLIN

Technical Cost 

Distribution

Section B 

SLIN

CT C019AB Librarian/Security Translation/Interpretration Service  N62562212R002B1 EL 001201 001413

EM C020 REGION - 0401000 – Force Protection N62562212R003B1 EF 001214 001401

MW C023 REGION - 1200000 MWR Support N62562212R006B1 EQ 001217 001412

GL C024 REGION - 1300000 Galley N62562212R005B1 EU 001212 001408

QO C025 REGION - 1402000 Unaccompanied Housing N62562212R012B1 ES 001205 001410

ST C026 REGION - 1502000 Facility Investment (ST) N62562212R015B1 EY 001204 001403

FX - Custodial C027 REGION - 1503010 Custodial N62562212R008B1 EM 001211 001411

FX - Pest Control C028 REGION - 1503020 Pest Control N62562212R007B1 ER 001210 001409

FX -  ISWM C029 REGION - 1503030 Integrated Solid Waste Managemen  N62562212R006B1 EG 001207 001416

FX - Grounds C030 REGION - 1503050 Grounds Maintenance and Landscap N62562212R010B1 EV 001206 001402

FX - Pavement C031 REGION - 1503060 Pavement Clearance N62562212R011B1 EX 001203 001405

UT - Electrical C032 REGION - 1602000 Electrical N62562212R018B1 FE 001224 001421

UT - Wastewater C033 REGION - 1604000 Wastewater N62562212R020B1 FG 001226 001423

UT - Water C034 REGION - 1606000 Water N62562212R021B1 FH 001227 001424

TR C035 REGION - 1700000 Base Support Vehicles and Equipme  N62562212R014B1 EB 001208 001407

EC C036 REGION - 1800000 Environmental N62562212R013B1 EH 001216 001415

Region sub-total

NAVSUP Requirements

NAVSUP C038 1002000 Supply Services

NAVSUP C039 1700000 BSVE

NAVSUP sub-total

Total

N3460B21RX00005 ED 001215 001501

(b) (4) (b) (4)

(b) (4)
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                The award fee has decreased by   
                The total cost of this line item has increased  to $4,533,062.52 
(EST).  
 
 
 
        CLIN 0015  
                The estimated/max cost has increased by .  
                The total cost of this line item has increased  to $144,200.72 
(EST).  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
 
The following Delivery Schedule Item has been deleted from CLIN 0012: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item has been added to CLIN 0012: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 0014: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-DEC-2022  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item has been added to CLIN 0014: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-DEC-2022  
N/A  N/A 

FOB:  Destination  
  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
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Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $695,115.00 from 
$18,668,802.38 to $19,363,917.38.  
         
SUBCLIN 001201:  
          
        EL: 1711804 52FA 254 00520   056521 2D CTNCFX 59221PR002B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001203:  
          
        EX: 1711804 52FA 254 00520   056521 2D FXNCEY 59221PR011B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001204:  
          
        EY: 1711804 52FA 254 00520   056521 2D STNCCH 59221PR015B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001205:  
          
        ES: 1711804 52FA 254 00520   056521 2D QONCFA 59221PR012B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001206:  
          
        EV: 1711804 52FA 254 00520   056521 2D FXNCEY 59221PR010B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001207:  
          
        EG: 1711804 52FA 254 00520   056521 2D FXNCEY 59221PR009B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001208:  
          
        EB: 1711804 52FA 254 00520   056521 2D TRNCGU 59221PR014B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001210:  
          
        ER: 1711804 52FA 254 00520   056521 2D FXNCEY 59221PR007B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001212:  
          
        EU: 1711804 52FA 254 00520   056521 2D GLNCHB 59221PR005B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001214:  
          
        EF: 1711804 52FA 254 00520   056521 2D EMNCFB 59221PR003B1 (CIN 
000000000000000000000000000000) was increased by   

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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SUBCLIN 001215:  
          
        ED: 1711804 9U3N 254 3490B 0 050120 2D 000000 A00005887237 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001216:  
          
        EH: 1711804 52FA 254 00520   056521 2D ECNCGL 59221PR013B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001217:  
          
        EQ: 1711804 52FA 254 00520   056521 2D MWNCGZ 59221PR006B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001224:  
          
        FE: 1711804 52FA 254 00520   056521 2D UTNCFA 59221PR018B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001226:  
          
        FG: 1711804 52FA 254 00520   056521 2D UTNCFA 59221PR020B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001227:  
          
        FH: 1711804 52FA 254 00520   056521 2D UTNCFA 59221PR021B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001405:  
          
        EX: 1711804 52FA 254 00520   056521 2D FXNCEY 59221PR011B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001407:  
          
        EB: 1711804 52FA 254 00520   056521 2D TRNCGU 59221PR014B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001410:  
          
        ES: 1711804 52FA 254 00520   056521 2D QONCFA 59221PR012B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001411:  
          
        EM: 1711804 52FA 254 00520   056521 2D FXNCEY 59221PR008B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001412:  
          
        EQ: 1711804 52FA 254 00520   056521 2D MWNCGZ 59221PR006B1 (CIN 
000000000000000000000000000000) was increased by   

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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SUBCLIN 001413:  
          
        EL: 1711804 52FA 254 00520   056521 2D CTNCFX 59221PR002B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001501:  
          
        ED: 1711804 9U3N 254 3490B 0 050120 2D 000000 A00005887237 (CIN 
000000000000000000000000000000) was increased by   
 
(End of Summary of Changes)  
 
 
 

(b) (4)

(b) (4)




